SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:12PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Dec-
iary 193 ons. alendar Day 828 .ae 15-Dec 2011. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Prep Work =
Work near the Tower saddle to prepare for PWS hauling:

- Tony Costa's crew was working on the hauling system for the entire shift.

- From 10:00 until 11:00, the hauling frame was installed on the North hauling cable in the morning.

- From 13:00 until 14:30, the hauling system was tested (with the North hauling frame installed) by running
the frame from the East end to the West end while running at about 1/3 speed.

- From 15:00 until 17:00, the hauling frame was installed on the South hauling cable.
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Office work:

- | attended the weekly safety meeting from 08:00 until 08:30. The topic was project safety.

04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 |:|
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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